SECRET

25X1

29 December 1955

The Remo-Moclaridge Corporation 8820 Bellamon Drive Los Angeles 65, California

Gentlamen:

I hereby curtify that as of 31 October 1955 the percentage of completion of work called for in Contract No. A-101 (System 1-1), as determined by estimates made and approved by me, is no less than seven per cent (7%).

Very truly yours,

25X1

25X1

Contracting Officer, Contract No. 4-101

Distribution:

1 -Master 1 -Sree. 1 -(Fin) - I - Chrone 1 - Reading

GFK/c

0000542